
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 12/01/2014

to 01/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0014

01/07/2015

Contract Location: Time Allowed:

US 41/SR 3 @PACES MILL RD TO AKERS MILLS RD;

 

Contractor:

CMES, INC. Date Let:

6555 MCDONOUGH DRIVE Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NORCROSS GA 30093     Date Work Began:

Phone: (770)982-1905 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

07/19/2013

08/02/2013

09/03/2013

09/05/2013

11/21/2013

00/00/0000

00/00/0000

1040 Days

07/10/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 46.92

488 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$13,009,243.21

$12,412,325.85

$10,740,651.50

17.44%

Counties:

Cobb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

721152-      $13,009,243.21 $12,412,325.85 $10,740,651.50 17.44% $122,190.34

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 12/01/2014

to 01/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0014

01/07/2015

Project Number: 721152-      US 41/SR 3 - WIDENING AND RECON

 

STP00-0001-05(047)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,814,873.37 $1,717,121.10 $97,752.27

Non-Participating $453,718.34 $429,280.27 $24,438.07

Total Earnings $2,268,591.71 $2,146,401.37 $122,190.34

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,268,591.71 $2,146,401.37 $122,190.34

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,268,591.71 $2,146,401.37

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $122,190.34

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 12/01/2014

to 01/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0014

01/07/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 150-1000     TRAFFIC CONTROL - LS  1.000 .408

 484351.000 .007

STP00-0001-05(047)

 

.415 $3,390.46 $201,005.67

0004 210-0100     GRADING COMPLETE - LS  1.000 .330

 3331981.000 .020

STP00-0001-05(047)

 

.350 $66,639.62 $1,166,193.35

0005 522-1000     SHORING LS  1.000 .500

 150000.000 .250

 

 

.750 $37,500.00 $112,500.00

0044 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  300.000 401.811

 36.000 .000

 

 

401.811 $.00 $14,465.20

0075 441-5004     CONCRETE HEADER CURB, 10 IN, TP 4 LF  101.000 138.500

 12.000 .000

 

 

138.500 $.00 $1,662.00

Category Amount: $107,530.08 $1,495,826.22

Category Number: 0020 DRAINAGE

0120 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  6,200.000 2,384.800

 26.000 208.000

 

 

2,592.800 $5,408.00 $67,412.80

0130 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  1,200.000 363.800

 32.000 56.000

 

 

419.800 $1,792.00 $13,433.60

0160 611-3010     RECONSTR DROP INLET, GROUP 1 EA  3.000 4.000

 1500.000 .000

 

 

4.000 $.00 $6,000.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 12/01/2014

to 01/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0014

01/07/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0185 611-9000     CAPPING MINOR STRUCTURE EA  3.000 6.000

 550.000 .000

 

 

6.000 $.00 $3,300.00

Category Amount: $7,200.00 $90,146.40

Category Number: 0010 ROADWAY

0230 668-1100     CATCH BASIN, GP 1 EA  53.000 18.000

 2200.000 .500

 

 

18.500 $1,100.00 $40,700.00

Category Amount: $1,100.00 $40,700.00

Category Number: 0030 EROSION CONTROL

0275 163-0240     MULCH TN  165.000 80.980

 250.000 3.910

 

 

84.890 $977.50 $21,222.50

0295 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  4.000 6.000

 350.000 2.000

 

 

8.000 $700.00 $2,800.00

0300 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  1.000 4.000

 500.000 .000

 

 

4.000 $.00 $2,000.00

0330 700-6910     PERMANENT GRASSING AC  6.000 1.621

 780.000 .186

 

 

1.807 $145.08 $1,409.46

0340 700-8000     FERTILIZER MIXED GRADE TN  2.000 .485

 525.000 .125

 

 

.610 $65.63 $320.25

0350 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  132.000 24.750

 95.000 .750

 

 

25.500 $71.25 $2,422.50



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 12/01/2014

to 01/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0014

01/07/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0365 165-0071     MAINTENANCE OF SEDIMENT BARRIER - BALED STRAWLF  263.000 318.000

 1.000 .000

 

 

318.000 $.00 $318.00

0385 716-2000     EROSION CONTROL MATS, SLOPES SY  5,359.000 3,171.389

 0.800 840.600

 

 

4,011.989 $672.48 $3,209.59

0392 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  .000 180.000

 13.700 15.000

                                                            

CO #4

195.000 $205.50 $2,671.50

0398 165-0095     MAINTENANCE OF RETROFIT, STA NO - EA  .000 6.000

 210.000 .000

STRUCTURE

CO #4

6.000 $.00 $1,260.00

0399 165-0111     MAINTENANCE OF STONE FILTER RING EA  .000 4.000

 596.000 .000

                                                            

CO #4

4.000 $.00 $2,384.00

Category Amount: $2,837.44 $40,017.80

Category Number: 0050 SIGNAL INSTALLATION

0540 615-1200     DIRECTIONAL BORE - LF  2,110.000 2,384.000

 15.000 .000

6 IN

 

2,384.000 $.00 $35,760.00

Category Amount: $0.00 $35,760.00

Category Number: 0060 WALLS

0730 500-3115     CLASS A CONCRETE, TYPE P2, RETAINING WALLLF  94.000 95.000

 450.000 .000

 

 

95.000 $.00 $42,750.00

Category Amount: $0.00 $42,750.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 12/01/2014

to 01/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0014

01/07/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0900 310-1101     GR AGGR BASE CRS, INCL MATL TN  20,100.000 2,697.310

 14.000 251.630

 

 

2,948.940 $3,522.82 $41,285.16

0930 207-0203     FOUND BKFILL MATL, TP II CY  615.000 633.120

 36.000 .000

 

 

633.120 $.00 $22,792.32

Category Amount: $3,522.82 $64,077.48

Project Total Amount: $122,190.34 $2,268,591.71


